
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/08/2014

Contract Location: Time Allowed:

0.971 MILE OF WIDENING AND RECONSTRUCTION FOR ADDITIONAL LAN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

09/04/2012

09/06/2012

09/24/2012

09/06/2014

00/00/0000

731 Days

09/06/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

731 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,813,712.23

$4,436,835.20

$564,816.87

88.27%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

141880-      $4,813,712.22 $4,436,835.19 $564,816.86 88.27% $11,840.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/08/2014

Project Number: 141880-      STP00-2348-00(003) BETHELVIEW RD FROM SR9 TO CASTLBERRY RD

 

STP00-2348-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,399,116.29 $3,389,644.12 $9,472.17

Non-Participating $849,779.07 $847,411.04 $2,368.03

Total Earnings $4,248,895.36 $4,237,055.16 $11,840.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,248,895.36 $4,237,055.16 $11,840.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,248,895.36 $4,237,055.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $11,840.20

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  34,300.000 37,516.350

 14.040 .000

 

 

37,516.350 $.00 $526,729.55

0020 318-3000     AGGR SURF CRS TN  500.000 1,289.830

 13.630 .000

 

 

1,289.830 $.00 $17,580.38

0026 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  4,000.000 5,449.210

MATL & H LIME 67.190 .000

 

 

5,449.210 $.00 $366,132.42

0031 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,000.000 5,968.540

L & H LIME 60.780 .000

 

 

5,968.540 $.00 $362,767.86

0036 413-1000     BITUM TACK COAT GL  3,300.000 6,597.000

 2.690 .000

 

 

6,597.000 $.00 $17,745.93

0045 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  2,500.000 2,833.150

 1.860 .000

 

 

2,833.150 $.00 $5,269.66

0051 441-0104     CONC SIDEWALK, 4 IN SY  3,900.000 4,274.922

 19.490 .000

 

 

4,274.922 $.00 $83,318.23

0060 441-4020     CONC VALLEY GUTTER, 6 IN SY  30.000 106.364

 38.030 .000

 

 

106.364 $.00 $4,045.02

0100 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  820.000 1,106.400

 40.910 .000

 

 

1,106.400 $.00 $45,262.82



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  140.000 252.100

 59.450 .000

 

 

252.100 $.00 $14,987.35

0115 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  130.000 283.896

 31.500 .000

 

 

283.896 $.00 $8,942.72

0135 668-1100     CATCH BASIN, GP 1 EA  50.000 52.250

 2000.000 2.250

 

 

54.500 $4,500.00 $109,000.00

0139 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  38.000 2.700

 100.000 40.100

 

 

42.800 $4,010.00 $4,280.00

0145 668-4300     STORM SEWER MANHOLE, TP 1 EA  12.000 14.250

 1585.000 -2.250

 

 

12.000 $-3,566.25 $19,020.00

0148 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  22.000 1.300

 100.000 15.800

 

 

17.100 $1,580.00 $1,710.00

0149 668-5000     JUNCTION BOX EA  3.000 3.500

 650.000 .000

 

 

3.500 $.00 $2,275.00

Category Amount: $6,523.75 $1,589,066.94

Category Number: 0030 EROSION CONTROL

0170 163-0300     CONSTRUCTION EXIT EA  10.000 2.250

 1118.970 .750

 

 

3.000 $839.23 $3,356.91



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0175 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  3.000 .750

 350.000 .750

 

 

1.500 $262.50 $525.00

0183 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  200.000 61.275

 15.910 20.425

 

 

81.700 $324.96 $1,299.85

0185 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,200.000 1,284.250

RAW CHECK DAM 3.250 .000

 

 

1,284.250 $.00 $4,173.81

0190 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  67.000 40.500

 80.000 21.500

 

 

62.000 $1,720.00 $4,960.00

0245 171-0010     TEMPORARY SILT FENCE, TYPE A LF  9,900.000 5,786.375

 1.050 1,910.625

 

 

7,697.000 $2,006.16 $8,081.85

0290 716-2000     EROSION CONTROL MATS, SLOPES SY  6,800.000 10,950.966

 0.700 303.667

 

 

11,254.633 $212.57 $7,878.24

Category Amount: $5,365.42 $30,275.66

Category Number: 0040 SIGNING AND MARKING

0300 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  325.000 306.850

 15.500 -1.250

 

 

305.600 $-19.38 $4,736.80

0315 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  74.000 75.000

 65.000 .000

 

 

75.000 $.00 $4,875.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0349 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  2.487 2.586

 1775.000 .000

 

 

2.586 $.00 $4,590.15

0355 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 1.917 2.090

 1242.500 .000

 

 

2.090 $.00 $2,596.83

0365 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  800.000 833.940

 3.000 .000

 

 

833.940 $.00 $2,501.82

0370 654-1001     RAISED PVMT MARKERS TP 1 EA  70.000 146.000

 3.000 .000

 

 

146.000 $.00 $438.00

Category Amount: $-19.38 $19,738.60

Category Number: 0050 SIGNAL INSTALLATION

0385 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  83.000 83.000

 40.000 -.500

 

 

82.500 $-20.00 $3,300.00

Category Amount: $-20.00 $3,300.00

Category Number: 0070 MISCELLANEOUS

0425 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,200.000 2,765.000

 0.800 .000

 

 

2,765.000 $.00 $2,212.00

Category Amount: $0.00 $2,212.00

Category Number: 0080 WATER AND SEWER

0445 611-8010     ADJUST HYDRANT TO GRADE EA  1.000 3.000

 600.000 .000

 

 

3.000 $.00 $1,800.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER AND SEWER

0475 615-1000     JACK OR BORE PIPE - LF  335.000 390.000

 208.000 .000

20 IN

 

390.000 $.00 $81,120.00

0510 670-1120     WATER MAIN, 12 IN LF  4,288.000 4,338.000

 45.750 .000

 

 

4,338.000 $.00 $198,463.50

0535 670-2120     GATE VALVE, 12 IN EA  12.000 13.000

 1955.000 .000

 

 

13.000 $.00 $25,415.00

0550 670-5010     WATER SERVICE LINE, 1 IN LF  140.000 205.000

 12.800 .000

 

 

205.000 $.00 $2,624.00

0575 670-7000     STEEL CASING - LF  150.000 160.000

 144.350 .000

20 IN

 

160.000 $.00 $23,096.00

0590 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  2.000 3.000

 868.000 .000

 

 

3.000 $.00 $2,604.00

0605 670-9910     REMOVE EXIST WATER VALVE, INCL BOX EA  9.000 16.000

 75.000 .000

 

 

16.000 $.00 $1,200.00

Category Amount: $0.00 $336,322.50

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -19,322.550

 1.000 -9.590

(IN# 1)

                                                            

-19,332.140 $-9.59 ($19,332.14)

Category Amount: $-9.59 $-19,332.14



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 205-0001     UNCLASS EXCAV CY  .000 144.748

 5.000 .000

                                                            

                                                            

144.748 $.00 $723.74

9060 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 202.390

TL 60.030 .000

Temporary Asphalt 19mm

                                                            

202.390 $.00 $12,149.47

9070 402-3141     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, INCL BITUM TN  .000 212.340

MATL 66.440 .000

Temporary Asphalt 12.5mm

                                                            

212.340 $.00 $14,107.87

Category Amount: $0.00 $26,981.08

Project Total Amount: $11,840.20 $4,248,895.36


